

## Next steps

timing	Activities		Developer cities OUTPUT	
	Training event (TE)	Field visit (FV)		
2006	May	1st TE (point 7-8) Ferrara		
	...		concluded	
	Sept	2nd TE (point 1-10) Mantova	FV	Environmental Review (01/09/06)
	Oct			
	Nov	3rd TE (point 2-3) Rimini		Environmental Programme (01/11/06)
	Dec		in progress	
2007	Jen		FV	
	Feb	4th TE (point 4-5-9) Ferrara		Procedures and draft of the manual
	Mar		to be planned	Manual (01/03/07)
	Apr		FV	
	May			
	Jun			
	Jul	5th TE (point 6-11) Ravenna	to be planned	Environmental statement (31/07/07)
	Aug/Sept		FV	

## Things to do...

### Ending of task 2

- To plan next field visit series with each “Developer” partners (to audit points 4-5-9)
- To plan next (the last!) training Event in Ravenna with the participation of foreing partners >> July ??

### Starting of task 3 (from July 2007)

“Analysis of results and definition of final Standard”...



Action	Jun'07- Sept'07	Oct '07- Gen'08	Feb '08- May'08	Output	Responsible	Parts involved
3.1- analysis of results obtained in local pilot program	September 2007				Beneficiary	
3.2- findings of methods and procedures implemented in the integrated management system				11- Report for international comparison	Coordinamento of LA21	All partners and technical support in supporting metodologically
3.3- international comparison of the results of the local pilot programs and on the defined methods and procedures				12- International integrations to the Standard 13- Local integrations to the Standard	12- Coordinamento LA21 and reference cities 13- developer and Reference cities	All partners and technical support in supporting metodologically
3.4- integration of results and elaboration of the final Standard		January 2008		14- Final Standard	Beneficiary	All partners and technical support in supporting metodologically
3.5- Validation of results and outputs					Beneficiary and all partners	
3.6- EMAS certification of the 4 cities				Time extension requested		
					Each Developer City	

From "*11 points model*" (September 2007)  
to "*the final Standard*" (January 2008)

For the improvement of the model and definition of "the final Standard", other subjects and insitutions should be involved, at an international level too (see the phase: international integrations to the Standard)

What are your suggestions?